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Nevember 11, 1964 ~—
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21 September te 20 October.

If yeu have any questiens cencerning this preoject, please centact
the writer directly.
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7ifth Monthly Procress Report

For A

Zoom Msgnifier
This Fifth Monthly Prosress Report Covers the Period
21 September 196lL to 20 October 196l

The design of the optical system is complete. The drawing for
the optical system 1s in preparation and will be finished very
early in the next reporting period. The tentative values of
several parameters for the system are as follows:

Maximum length 86, 9mnm
Zoom magnification range 7.5X to 13,0¢
A V -
Working distance 1l Jpmm
Field size lLe2mm at 10.1X
15mm at T A
Minutes of meeting held on October 5§, 1964 are given below.
Gustomer Visit: October U, 146l
e field size at that stage of the deslen was given as 3.5mm at
18%. This has enlarged somcwhat as stated above.
after mechanical design of bhe instrument a mock-up will be made
for determining the.size and handiling ease of..the instrument.
The mock-up will probably be made of wood.
hd The delivery date was discussed and 1t was stated that the March
date would be improved if at all possible,
% Present: Customer's technical representative
STATINTL

STATINTL
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